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Abstract: Despite insufficient housing facilities, particularly in developing countries, construction
systems are generally selected intuitively or based on conventional solutions sanctioned by practice.
The present study aims to evaluate different options for the design of low-income housing in Brazil by
integrating the life cycle assessment (LCA) into the decision-making process. To achieve this objective,
three single-family projects with different construction systems were selected and analyzed. The
most sustainable design was selected through the analytic hierarchy process (AHP). The considered
parameters, which were obtained through a survey with professionals and customers, included cost,
environmental impact, thermal comfort, construction time, and cultural acceptance. LCA and life
cycle cost assessment (LCCA) were performed with the frontier’s system considering the cradle-togate cycle, which included the extraction of raw materials, manufacture of building materials, and
housing construction. The projects were modelled using Autodesk Revit software with the Tally
application for LCA evaluation. The results indicated that light steel frame houses present a better
behavior than other conventional alternatives, and the integration of building information modelling
with LCA and LCCA in the design phase can lead to the development of more sustainable houses.
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1. Introduction
The construction supply chain is one of the most important sectors in the global
economy. The construction sector, which includes project preparation and material supply,
generally provides 5 to 10% of direct and indirect employment around the world and
generates 5 to 15% of the GDP on average [1]. In Brazil, the housing sector is responsible
for approximately 26% of the total money circulating in the construction industry. One of
the factors that contributes to the progress of this sector is insufficient housing, which is
common in most developing countries. For Brazil, this housing deficit falls mainly on the
low-income population [2]. In addition, in 2020, there were at least 5.1 million homes in
precarious conditions, according to data shared by the Brazilian Institute of Geography
and Statistics [3].
Despite its benefits, the construction sector is responsible for significant negative
impacts on the environment, from the conception of a project to the demolition and/or
restoration of a building. Over their life cycle, buildings require approximately 40% of
total global energy use, 60% of global electricity, 25% of global water, and 40% of all
resources, and they release approximately one-third of global greenhouse gases [1]. Thus,
it is important that buildings are generally evaluated from the perspective of sustainable
development.
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Sustainable development aims to meet the current needs while ensuring that future
generations can meet their own needs [4]. It is based on three interdependent aspects:
economic development, social development, and environmental protection. However,
the existing state of science lacks an objective and universal methodology to assess the
sustainability of specific infrastructure projects adequately [5].
The selection of design solutions has a direct influence on the outcome of the environmental performance analysis of buildings [6]. As an environmental management tool,
life cycle analysis (LCA) developed rapidly in the last decades and is an internationally
recognized study methodology for assessing the performance of a material, product, or
building [7,8]. LCA is commonly applied to evaluate the environmental performance of
buildings [9], owing to its ability to assess the aspects associated with the development of a
product and its potential impact throughout its useful life effectively—from raw material
acquisition to processing, manufacturing, use, and finally, its disposal [10]. Based on the
sustainability model, considering the environmental, social, and economic aspects, LCA
was extended to a life cycle sustainability assessment (LCSA). The LCSA includes life cycle
cost (LCC) and social life cycle assessment (SLCA). When assessing investment in infrastructure projects, the social aspect is often underestimated [11]. Construction materials,
embodied energy, operational energy, and construction and demolition waste are the most
common indicators used in sustainability assessments in the construction industry [12].
The study of the entire life cycle of a building is not simple, which makes it difficult
for designers to incorporate it. Moreover, several challenges in the implementation of
LCSA exist due to the existence of a variety of metrics and different levels of maturity in
the consideration of the set of LCA, LCC, and SLCA [13].
A detailed review of studies conducted in the last decades shows that building typology has a significant effect on energy demand and global warming potential of buildings [14]. Design strategies to improve energy efficiency can decrease the negative impacts
of a building. To evaluate and select the most appropriate design strategy, buildings should
be analyzed through a multidisciplinary approach based on sustainable development [6].
A sustainable project is designed, constructed, operated, or reused in an ecological
and resource-efficient manner [15]. In this sense, it is important to evaluate existing projects
through a sustainable perspective. More importantly, architects, engineers, and others
involved in the building process have the opportunity to reduce environmental impacts
through the implementation of sustainability objectives at the design-development stage of
a building project [16].
When comparison of alternatives from multiple criteria is necessary, it is essential
to adopt multi-criteria decision making (MCDM) methods. MCDM techniques allow the
decision maker to evaluate complex problems involving multiple and divergent criteria
based on subjective judgments of a panel of experts or stakeholders. AHP is the most
widely used method for decision making [17].
This paper aims to study alternative building systems by integrating LCA and LCSA
into the decision-making process. Low-cost housing projects, also known as social interest
housing (SIH), were evaluated considering different building systems: reinforced concrete
design with ceramic block sealing, structural masonry design, and light steel frame (LSF)
design. The building typologies were evaluated by performing LCA and LCCA, considering the life cycle from cradle-to-gate. These criteria were combined with thermal comfort
and construction time. In addition, a subjective factor was considered, which is the cultural
acceptance of the different building systems. The building information modelling (BIM)
platform, integrated with the Tally application in Autodesk Revit, was employed in this
study to evaluate the environmental impacts of building materials [18].
This paper is structured as follows: Section 1 presents the motivation and objective
of this study. Section 2 describes the concepts and definitions related to LCA and LCCA.
Section 3 presents the AHP used for decision making. Section 4 describes the methodology
adopted in this study, and results are presented in the following section. Finally, Section 6
concludes the study.
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2. Life Cycle Assessment and Life Cycle Costing
An LCA study comprises four phases, which are interrelated and must be traversed
several times. The first phase of LCA is the definition of objective and scope and establishment of the purpose, functional unit, and the system boundary, or boundaries [19].
The purpose of LCA states what the intended application is and why the study is being
conducted. The system boundary defines the elementary processes to be included. LCA
considers all phases of a product0 s life cycle, from the extraction and acquisition of raw
materials (cradle), through energy and material production, manufacturing, use, and endof-life treatment, to final disposal (grave). Depending on the objectives and limitations
regarding availability of information, it is possible to perform partial LCAs of products,
such as cradle-to-gate, from the extraction of raw materials to the factory gate, or gate-togate, the life cycle within the factory, and also the gate-to-grave approach, which considers
the lifecycle from the use to disposal phase of the product [20]. Ideally, cradle-to-cradle
aims for a closed-loop process by using materials totally recyclable or biodegradable [21].
The second phase of LCA is the life cycle inventory analysis. This phase consists of
collecting, describing, and verifying all data on inputs, processes, and emissions throughout
the life cycle.
The assessment of life cycle impacts, the next stage of LCA, is conducted using various
methodologies. Several methods and their respective databases are available from various
countries, which can generate differences between analyses and make comparison of
different LCAs difficult [22–25]. The last phase of LCA is interpretation, which deals with
the summarization of results seeking conclusions, recommendations and decision-making,
and provision of results consistent with the defined objectives and scope. The evaluation
of the impacts of construction materials can be made by the use of local Environmental
Product Declaration (EPD), when available. In emerging economies, the development of
EPD in still incipient [26].
Regarding the economic performance, the analysis of project alternatives can be
performed through LCCA. When applied to civil construction projects, the most economical
alternatives in the long term and the those where the construction phase has the highest
cost can be identified [6,27]. LCCA should be applied in the early stages of the project
to allow decision makers to gain a comprehensive understanding of long-term design
strategies and to optimize building efficiency [28]. An appropriate method for performing
LCCA is that of net present value [29], according to which the LCC is the sum of all costs
incurred during the study period, calculated at present value.
An efficient way to survey the inventory is the application of BIM, which is a modelling
technology associated with production processes, communication, and analysis of building
models. It is a virtual representation of the characteristics of a building, applied throughout
its life cycle. BIM is a design tool that facilitates the application of LCA in the construction
sector [13,30,31]. Regarding the sustainability of building projects, the integration of BIM
tools with LCA methodology is considered as an important step to assist designers in the
decision-making processes in the construction industry [13,32].
The most advanced level of integration between BIM and LCA occurs through the
use of resources or plug-ins, executed within the BIM modelling tool itself, such as Tally.
The Tally application is an LCA tool that aims to calculate the environmental impacts of
selected building materials [18]. Tally uses the geometric information of the BIM model
along with its inventory to calculate the quantities of materials and life cycle impacts, and
allows architects and engineers to quantify the environmental impact and make sustainable
decisions during project development [32]. The data for quantifying environmental impact
are found in the Tally plug-in itself, which considers the GaBi database as a reference [13,32].
Gabi is compliant with ISO 14040 and 14044, and International Reference Life Cycle Data
System Data Network (ILCD DN) requirements. It follows the list of environmental impact
categories based on the TRACI 2.1 impact characterization method, which is a midpoint
method that considers the environmental conditions of the United States. The original
version of TRACI is commonly used in research worldwide [33].
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3. Analytic Hierarchy Process
Although there are standardized tools to assess the different life cycle impacts of
products, there is no consensus on how to deal simultaneously with three aspects of
sustainability. When multiple criteria are involved for the assessment of the conflicting
dimensions of sustainability, the use of multi-criteria decision making (MCDM) techniques
has proven to be the most suitable approach compared to other methods. MCDM techniques allow the decision maker to evaluate complex problems involving multiple and
divergent criteria based on subjective judgments of a panel of experts or stakeholders
affected by the decision [5].
Among the decision-making methods, AHP is one of the most-used methods when
the objective is to solve different problems in the realization of sustainability projects in the
engineering and construction industry [34–36]. The method starts from the decomposition
of the problem into smaller, hierarchically independent problems, and the criteria, allocated
at the same level, are compared in pairs with relative weights assigned to each criterion at
each particular level. For comparisons, the fundamental scale of Saaty [37] is used, which
quantifies the relative importance among the criteria.
When a group of people is asked to perform the judgments, it is a significant challenge
to assess the judgments effectively to obtain the priorities of the criteria and alternatives
of a problem. If equal importance is given to the voters of a group, the geometric mean
is the correct way to synthesize the judgements given by several people. However, when
the evaluations of the judges have different degrees of importance, a weighted geometric
mean can be performed to synthesize their evaluations [38,39].
4. Materials and Methods
The present study was divided into three stages. The first stage was the selection
of single-family, low-cost housing projects, also designated as SIH. The second stage
comprised the evaluation of the sustainability of the projects and the identification of
additional criteria for analysis. Finally, in the last stage, a comparison between the projects
was made based on the defined criteria.
In this study, three housing projects with different construction typologies, obtained
from public agencies and designers, were selected. These typologies represent the vast
majority of low-income housing in Brazil. Project 1 was a reinforced concrete structure with
hollow ceramic bricks walls: a predominant feature in the country0 s housing construction
(Figure 1). Project 2 was had structural masonry construction (Figure 2), and Project 3 was
the Light Steel Frame (LSF) building with cement and gypsum board walls (Figure 3). All
projects included a living room, two bedrooms, dining room, kitchen, bathroom, service
area, and circulation areas. Because the areas vary from 33.00 to 49.09 m2 , one square meter
of construction was considered as functional unit to ensure equivalent comparability of
results. It was assumed that all the projected dwellings met the function of protecting and
providing minimum comfort for families of up to four people [40].
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Figure 1.
1. Project
Project 1:
1: Floor
Floor plan.
plan.
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Figure2.2. Project
Project2:
2: Floor
Floor plan.
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Figure 3.
3. Project
Project 3:
3: Floor
Floor plan.
plan.
Figure

4.1. Life Cycle Assessment
In order to evaluate the environmental impact of each method, an LCA was performed
and considered the cradle-to-gate phase, the pre-use phase that involves the extraction and
manufacture of construction materials, their transportation to the construction site, and the
construction of the dwelling. This phase was selected because the designer has significant
decision-making capacity during this stage. The housing construction process includes
infrastructure, superstructure, sealing, covering, and roofing. Items such as electrical and
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plumbing systems were not considered in the analysis because these possess the same
weight in the different project typologies.
The life cycle inventory was prepared based on the architectural and complementary
projects, with the quantification of the materials required per square meter for the construction of the residences considering the life cycle stages. The material quantities were
estimated using Autodesk Revit. For the evaluation of the impacts, the materials used were
associated with the materials in the Tally database.
Impact was calculated in terms of global warming potential (GWP), acidification potential (AP), eutrophication potential (EP), smog formation potential (SFP), ozone depletion
potential (ODP), primary energy demand (PED), non-renewable energy, and renewable
energy.
4.2. Life Cycle Cost Assessment
The cost of each dwelling was calculated based on the inventory of materials through
quantities obtained from Autodesk Revit. Because the pre-use phase of the buildings was
considered, only the costs of acquisition and installation of materials were calculated, and
the other costs throughout the life cycle were not considered. The survey of costs for the
construction was based on Brazilian costs and indexes.
4.3. Additional Criteria
Besides the sustainability criteria obtained from the LCA and LCCA study, thermal
comfort, execution time, and acceptability of the different construction methods were
considered as additional criteria.
To compare the thermal comfort of the studied buildings, the thermal factors of the
external vertical partitions (external walls) were considered, based on the values and limits
established by Brazilian standards, as well as ordinances of government agencies related to
energy efficiency.
The present study considers two different situations for the execution period: the
construction of a single residence and the construction of several residences simultaneously,
aiming at the most efficient allocation of the team. In the latter case, housing sets with
100 houses were considered, with an execution deadline obtained from existing data in
the literature and local research, considering a working day of eight hours a day [41]. The
values obtained from the data were averaged because they were quite variable owing
to consideration of the specific performance of the work team and year of construction,
among other factors.
It is understood that the structural materials should be selected based on tangible
criteria, considering factors such as cost, availability of materials in the region, etc. [42].
However, the cultural issue is often a determining factor in this selection. This aspect
was considered in the study through questionnaires, in which a total of 109 respondents,
including users and designers (civil engineers and architects), attributed relative preferences among the construction alternatives. The same questionnaire was used to collect the
relative weights that were attributed to each criterion considered in the decision-making
process, through a paired comparison according to the AHP method.
5. Results and Discussion
Initially, from the project inventories, the environmental impacts per square meter of
construction were determined, considering the stages from cradle-to-gate. The results for
each project are summarized in Table 1 for different impact categories. The alternatives
corresponding to the lowest impact, for each category analyzed, are highlighted in bold in
Table 1.
Table 1 shows that, in general, Project 3 generates the lowest impact in most of the
categories evaluated. From the analyses performed, it was observed that finishing materials
and concrete contributed most to the generation of environmental impacts for Projects 1
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and 2. For Project 3, the metals category caused the highest environmental impacts, because
the consumption of galvanized steel in this project is higher than the rest of the materials.
Table 1. Environmental impacts per square meter of construction.
Impact Category

Unit

Conventional Masonry
(Project 1)

Structural Masonry
(Project 2)

LSF
(Project 3)

Climate change (GWP)
Stratospheric ozone depletion (SFO)
Terrestrial Acidification (TAP)
Marine eutrophication (MEP)
Pollution potential
Primary Energy
Non Renewable Energy
Renewable Energy

(kg CO2 eq)/m2
(kg CFC-11 eq)/m2
(kg SO2 eq)/m2
(kg N eq)/m2
(Kg O3 eq)/m2
MJ/m2
MJ/m2
MJ/m2

417.73
1.00 × 10−7
1.27
0.11
27.09
7560.09
5667.01
1892.24

391.06
9.00 × 10−8
1.19
0.09
24.08
7003.03
5847.15
1153.36

246.23
3.42 × 10−6
1.33
0.10
21.56
5230.67
4314.74
918.44

In the present study, the result from the impact category Climate Change (or Global
Warming Potential, GWP) is considered for comparing the environmental aspects. It is
evident that the selection is fully appropriate to goal 13 “Action Against Global Climate
Change” of the United Nations Sustainable Development Goals (SDGs) [43].
For the cost surveys of each project, the acquisition and installation costs were considered, including the costs of materials, labor, and equipment. Table 2 shows the LCC
values for the three projects. Project 2 had the lowest total cost, but it is only slightly lower
than that of Project 1. In contrast, the cost of Project 3 is significantly higher, especially
because it is a relatively new construction method in Brazil, a country where masonry
constructions predominate. In addition, the materials used in the LSF system for low-cost
housing differ slightly from those used in high standard houses. The high price of steel in
the international market is also noteworthy.
Table 2. ACCV results (US$/m2 ).
Project
Infrastructure
Superstructure
Seals
Covers
Coatings, Linings and
Painting
Total

Conventional Masonry
(Project 1)

Structural Masonry
(Project 2)

LSF
(Project 3)

22.60
27.62
49.54
48.81

32.61
19.11
65.88
47.17

20.67
277.17
181.51
128.70

74.67

55.38

43.60

223.24

220.15

651.65

The thermal transmittance values of the external vertical partition materials used in
each project are listed in Table 3 (only the external vertical wall was considered). These
values were calculated based on Brazilian Codes and performance indexes defined by the
Brazilian Institute of Metrology, Standardization and Industrial Quality (INMETRO). It
was observed that the materials used in Project 3 were more favorable compared with those
in the other projects.
Table 3. Values of thermal transmittance of external vertical seals.
Project
1
2
3

Vertical Wall Characteristic
Six-hole ceramic brick (14 × 9 × 9 cm); 14 cm of total width including rendering mortars;
internal and external painting
Solid concrete bricks (39 × 14 × 19 cm); 16.7 cm of total width including gipsy rendering
(internal) and mortar rendering (external), internal and external painting
Cement board/Glass wool/Gypsum board, 11.25 of total width, no painting considered

Thermal Transmittance
U W/(m2 K)
2.48
2.86
0.45
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Regarding the schedule, the average construction time was obtained from the existing
literature [42], considering the time for the construction of a single residence and 100
residences simultaneously. These results are listed in Table 4. It can be observed that,
for the construction of a single residence, Project 3 would progress approximately 32%
and 12% faster than Projects 1 and 2, respectively, among the considered construction
typologies. When comparing the results of schedule for the simultaneous construction of
100 residences, Project 3 required half of the time required for Project 1, and it progressed
40% faster than Project 2.
Table 4. Execution schedule (days/m2 /residence).
Project

Construction of a Single Residence

Simultaneous Construction of 100 Homes

Conventional masonry (Project 01)
Structural masonry (Project 02)
LSF (Project 03)

1.98
1.52
1.34

0.06
0.05
0.03

To determine which building method is more accepted from a cultural aspect, an
online questionnaire was conducted in which the three building systems were compared.
The respondents were asked to make a pairwise comparison between the proposed building
models, considering Saaty’s fundamental scale. The questionnaire was answered by 59
construction professionals and 50 users. From the responses obtained, the geometric mean
of individual judgments was calculated. Table 5 shows the decision matrix according to the
cultural acceptance criterion. According to the relative priorities listed in the last column of
the table, it is observed that Project 1 was the most accepted, which is consistent with the
current practice in the country. Surprisingly, the LSF system was relatively well accepted; it
even had a slightly higher acceptance by users than by professionals. The consistency ratio
was found to be equal to zero (less than the 10% limit) and was, therefore, characterized as
consistent.
Table 5. Decision matrix—cultural acceptance criterion.
Project

Conventional Masonry

Structural Masonry

LSF

Relative Priority

Conventional Masonry (Project 1)
Structural Masonry (Project 2)
LSF (Project 3)

1
0.714
0.750

1.375
1
1.167

1.333
0.857
1

0.4051
0.2804
0.3145

Table 6 summarizes the results for the considered criteria; the best value corresponding
to each criterion is highlighted in bold. The schedule refers to the construction of a single
residence. Considering the criteria independently, it can be observed that, despite the
higher cost, the LSF system is more advantageous in three of the five criteria.
Table 6. General results of the criteria considered.
Project

Cost (US$/m2 )

Thermal Transmittance
(W/(m2 K))

Execution Schedule
(days/m2 )

Climate Change
(kg CO2 eq)/m2

Cultural
Acceptance

Project 1
Project 2
Project 3

223.24
220.15
651.65

2.48
2.86
0.45

1.98
1.52
1.34

417.73
391.06
246.23

0.4051
0.2804
0.3145

The relative importance of the evaluated criteria was also obtained from the questionnaires. Initially, the criteria relative weights, considering all respondents (designers
and users), were determined through the geometric mean of the judgments where all
the respondents were assigned equal weights. The relative weights are listed in Table 7.
As expected, the cost was observed as the most important criterion for both categories.
However, the results also show that the users0 assessment differs significantly from the
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designers0 perception. It is observed, for instance, that the environmental impact as well as
the comfort received significant attention from the users.
Table 7. Weights assigned to the criteria (in percentage).
Criteria/Alternatives

Environmental Impact (GWP)

Cost

Thermal Comfort

Schedule

Cultural Acceptance

Total

Designers
Users

9.05
20.30

32.57
29.63

16.83
27.96

14.83
7.39

26.73
14.71

100.00
100.00

Considering the weighted weights, relative to all respondents, the evaluations of each
alternative in relation to the criteria considered were obtained. The results are presented in
Table 8, including the final values for each project, with the best values highlighted in bold.
It can be observed that, despite the significantly higher cost of Project 3, this alternative
was the one that obtained the best final score (0.3817), followed by the conventional project.
Similar analyses were performed considering the opinions of the designers and users
separately. Despite divergences in the importance of the criteria, as shown in Table 7, the
final classification of the alternatives was maintained.
Table 8. Decision matrix-users and designers.
Environmental Impact
Criteria Weight (%)
Project 1
Project 2
Project 3

13.55
0.2656
0.2837
0.4506

Cost

Thermal Comfort

32.32
0.4244
0.4303
0.1454

21.95
0.1355
0.1175
0.7469

Schedule

Cultural Acceptance

Decision Vector

21.04
0.4071
0.2782
0.3151

0.3176
0.3007
0.3817

11.15
0.2645
0.3446
0.3909

In general, it is observed that decision-making methods can help in obtaining important information for selecting the best project or process. However, in order to indicate
which construction method is more sustainable, eventual modifications in the projects may
alter the results obtained, either by variations in the consumption of the materials used
or their properties. Moreover, the determination of the relative weights of the criteria is
also directly related to the results obtained. Thus, additional analyses were performed to
evaluate the importance of the weights and criteria used.
Table 9 illustrates the results obtained considering equal weights for all criteria. It
is observed that the differences between Projects 1 and 2 are reduced. However, Project
3 still represents the best alternative. This situation only changes when cost assumes
preponderant weight, as in the case of Table 10 (50%). Projects 1 and 2 practically do not
differ from each other; both have only small advantages over Project 3. The obtained results
are summarized in Figure 4.
Table 9. Decision matrix—equal weights.
Criteria/Alternatives

Environmental Impact (GWP)

Criteria weight (%)
Project 1
Project 2
Project 3

20.00
0.2656
0.2837
0.4506

Cost
20.00
0.4244
0.4303
0.1454

Thermal Comfort
20.00
0.1355
0.1175
0.7469

Schedule

Customer Acceptance

Decision Vector

20.00
0.4071
0.2782
0.3151

0.2990
0.2913
0.4097

Customer Acceptance

Decision Vector

12.50
0.4071
0.2782
0.3151

0.3460
0.3432
0.3106

20.00
0.2645
0.3446
0.3909

Table 10. Decision matrix-greatest weight given to cost (50%).
Criteria/Alternatives

Environmental Impact (GWP)

Criteria weight (%)
Project 1
Project 2
Project 3

12.50
0.2656
0.2837
0.4506

Cost
50.00
0.4244
0.4303
0.1454

Thermal Comfort
12.50
0.1355
0.1175
0.7469

Schedule
12.50
0.2645
0.3446
0.3909
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Table 11. Change in environmental impact assessment criterion.

Table 11. Change in environmental
criterion.
Environmental Criterion
Project 1impact assessmentProject
2
Climate change
0.3176
0.3007
Environmental Criterion
Project 1
Project 2
Terrestrial Acidification
0.3264
0.3101
Climate change
0.3176
0.3007
Marine eutrophication Terrestrial Acidification
0.3224
0.3264 0.3121
0.3101
Pollution potential
0.3217
Marine eutrophication
0.3224 0.3073
0.3121
Pollution potential

0.3217

0.3073

Project 3
0.3817
Project 3
0.3635
0.3817
0.3655
0.3635
0.3710
0.3655
0.3710

Finally, the results were evaluated considering the repetitiveness of the buildings,
where the schedule includes the execution of 100 residences. As expected, Project 3 bethe preponderant,
results were evaluated
considering
the repetitiveness
of the
cameFinally,
even more
with the final
weight increasing
from 0.3817
to buildings,
0.3912.
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The consideration of more than one criterion requires the use of decision-making
methods; therefore, the widely employed AHP method is used in this study.
The observed results show that when only cost is considered, the conventional masonry alternatives are the best options. However, considering other criteria in the analysis,
the LSF construction, which has a significantly higher cost, proved to be very attractive
owing to factors such as lower environmental impact, shorter execution time, and lower
thermal transmittance. It should be noted that the cost is the only one criterion which
showed significant variability.
For environmental impact consideration, it was observed that Project 1 (conventional
masonry) presents greater environmental impacts than structural masonry and LSF in
almost all categories, except in the non-renewable energy consumption category; in this aspect, Project 2 (structural masonry) exhibits a higher impact. For categories of stratospheric
ozone depletion and pollution potential, LSF shows greater impacts. Simulations were also
performed for different impact measures; however, the final results did not vary.
To compare the thermal comfort of the studied projects, only the thermal transmittance of the external vertical partitions (external walls) was considered. Further studies
evaluating the whole building must be encouraged, aiming to include this relevant aspect
in a more accurate form.
Cultural acceptance, a subjective criterion, was also added in the comparative analysis.
This criterion was measured based on the preference of designers and users, applying
paired comparison according to Saaty0 s fundamental scale. Although more than a hundred
of questionnaires were considered, this number cannot be representative, but intended to
substitute the authors’ opinion. Despite the fact that the same questionnaire was used, there
was a considerable difference between the degree of importance attributed to different
criteria by the two groups. This was observed because significant relevance was given by
users to thermal comfort and the environmental impact produced.
In order to find better constructive solutions from the economic and environmental
perspective for civil construction projects, we aim to stimulate the study and consideration
of projects that have enhanced efficiency in terms of sustainability. Reducing the amount of
materials and natural resources, changing the type of material used, or combining different
construction methods are the design strategies that can contribute to increasing sustainability and user satisfaction. Accordingly, it is important to highlight that the materials used in
LSF constructions are similar to those used in higher standard constructions.
This study attempted to investigate the sustainability of social housing projects and
aimed to stimulate the implementation of new certification programs already existing in
civil construction, encompassing sustainability concepts. In addition, the present study
aims to stimulate professionals involved in the building process to implement sustainability
objectives at the design-development stage. In this sense, measures to achieve sustainability
have to be developed in an integrated and interdisciplinary environment.
Sustainability should consider environmental aspects, and it is also necessary to perform an integrated analysis between environmental impact, economic, and social aspects.
In this case, the social aspect can be related to the housing deficit in emerging countries
and the resulting need to build new dwellings with rational use of resources. Therefore, a
comparison of projects considering the social aspect of sustainability is recommended for
further study.
Once only cradle-to-gate was considered in present study, a comparison of projects
regarding demolition and recycling was not included. The assessment of the significance
of these aspects on results can be an important addition in future investigations.
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